



Staff Report

TO: Honorable Mayor and Members of the City Council
FROM: Robert L. Vestal, Director of Public Works | City Engineer
BY: Vincent Lopez, Project Manager
DATE: July 21, 2026
SUBJECT: Placeworks, Inc. Amendment No. 4

Description: Approve an amendment to the existing contract with Placeworks, Inc. to prepare the final plans and specifications for Stewart Park Phase 2 – Capital Improvement Project (CIP) P-10 Stewart Park.

Motion:

If the City Council determines that staff's recommendation is appropriate, the following motion is provided:

I move to approve the fourth amendment to the Agreement with Placeworks, Inc. to prepare the final plans and specifications for Stewart Park Phase 2 in the amount of \$161,817, for a total contract cost of \$992,788, approve a ten percent (10%) contingency of \$16,182 for a total amount not to exceed \$1,008,970, and authorize the City Manager to execute additional contract amendments within the approved contingency amount.

Recommendation:

Staff recommends amending the agreement with Placeworks, Inc. for additional scope and fee for Stewart Park, Phase 2. The City previously entered into a Professional Services Agreement with Placeworks, Inc. for design services related to the Stewart Park Redevelopment and Skate Park Project, followed by three amendments to support construction needs, federal environmental compliance, and schedule extensions. With new federal funding awarded for Phase 2, the City must now meet federal procurement requirements, including publicly advertising and competitively bidding the construction work. To support this process, Placeworks will prepare a standalone Phase 2 bid package by reorganizing existing project documents, updating plans to current building codes, incorporating all required federal provisions, and providing construction support services. A fourth amendment to the existing agreement is proposed to authorize this

expanded scope of work and allow the project to advance to the bidding stage.

Discussion:

On April 5, 2022, the City Council approved and awarded a Professional Services Agreement (PSA) to Placeworks, Inc. to prepare landscape architecture and engineering design for the Stewart Park Redevelopment and Skate Park Project (CIP No. P-10) in the amount of \$647,971. The PSA for Placeworks, Inc. has been provided as Attachment A for reference.

To date, three (3) amendments have been approved, totaling \$183,000, and increasing Placeworks' contract amount to \$830,971:

- Amendment No. 1 (C22-19.A1): \$154,235 – Construction Support
- Amendment No. 2 (C22-19.A2): \$28,765 – NEPA Services/Compliance
- Amendment No. 3 (C22-19.A3): \$0.00 – Contract Extension/Duration

The City has been awarded federal funding for Phase 2 of the project, which triggers specific federal requirements related to contracting and procurement. As a condition of this funding, the City must publicly advertise and solicit competitive bids for the Phase 2 construction work. To facilitate this process, additional professional services from Placeworks are required. At the City's request, Placeworks submitted a cost proposal of \$161,817 to complete these services, which is also provided as Attachment B for reference.

Placeworks will need to extract and reorganize the Phase 2 bid items from the original plans and specifications, prepare them as a standalone bid package, update the plans to include 2025 Building Codes, and incorporate all applicable federal provisions that will govern the contractor and construction activities. This additional scope of work is necessary to ensure the City's compliance with federal procurement standards and to advance Phase 2 to the bidding stage.

Accordingly, the City proposes to amend the existing Professional Services Agreement with Placeworks to include this expanded scope. Amendment No. 4 (C22 19.A4), which outlines the required modifications, is provided as Attachment C for reference.


Fiscal Impact:

The cost to prepare this staff report is estimated to be \$350.

Funding for this Project is provided by CIP P-10-B Stewart Park. The following is a summary of the funding and budget for CIP P-10-B Stewart Park (Summary does not include ORLP grant):

CIP P-10 Stewart Park Project Funding Summary

Estimated Project Cost= \$16,676,008



CIP P-10 Stewart Park Project Budget Summary

Project Component	Budget	Encumbered	Paid to Date	Remaining Budget
Project Management				
Preliminary Services	\$6,215	\$(4,515)	\$(4,515)	\$1,700
Environmental				
Design	\$1,083,978	\$(880,886)	\$(818,485)	\$203,092
Permits	\$16,410	\$(15,482)	\$(14,766)	\$928
Right-of-Way				
Construction	\$15,510,582	\$(12,532,242)	\$(6,326,478)	\$2,978,340
Construction Management	\$53,234	\$(39,255)	\$(7,428)	\$13,979
Equipment	\$5,589	\$(5,589)	\$(5,589)	
Total	\$16,676,008	\$(13,477,969)	\$(7,198,802)	\$3,198,039

Alternatives:

Not applicable.

Attachments:

- A. Original Professional Services Agreement
- B. Cost Proposal
- C. Amendment No. 4
- D. Levine Act Statement